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Date:              November 17, 2005                                        
 
 
Inspector:       Brian Sakidovitch  
 
 
Location:        115 kV Underground Route  
 
Storm/  
Rain Event:    Approximately 0.54- 1.02” of rain fell over 11/16-11/17 as reported by NOAA. 
 

Areas of Inspection Observation Recommended Action 

- Bethel Educational Park: 
Work here is complete for the 
time being and silt fence was 
pulled from the northern portion 
of the ROW. 11/17/05   

-See erosion control section 
for specifics. 11/17/05 
 
 
 

-The area was mulched and 
seeded along either side of the 
access drive into the structure and 
erosion controls were pulled here. 
11/17/05 

- None at this time. 11/17/05 

-Work was noted within the vault 
at #116 Gallows Hill. 11/17/05 
- Cable pulling and ductwork are 
ongoing. 11/17/05 
- Work was ongoing to bring the 
street to permanent grade and 
pavement along Rt. 107. 11/17/05 
 
- Storage areas along the roadway 
remain in use. 11/17/05 

-None at this time. 11/17/05 
 
 
-  No issues were present. See 
erosion control section. 
11/17/05 
 
- See additional sections for 
more information. 11/17/05  
 

 
Vault Openings and 
Trench  
Construction 
 
 
Hoyts Hill Transition 
Structure  
 
 
 
 
Gallows Hill Road and 
Rt. 107, Redding 
 
 
 
 
 
 
 
 
 
Rt. 58, Bethel 
 
  

-  Crews continue work along Rt. 
58, bringing the roadway to final 
grade in several locations. Cable 
pulling and ductwork is ongoing.  
11/17/05 
 

- See additional sections for 
more information. 11/17/05 

Docket No. 217 – Development and Management Plan Inspection 
 

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the 
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric 
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through 
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.
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- The jack and bore under the 
railroad on Broad St. is being 
brought to grade with sidewalk 
installation occurring. 11/17/05 
- Grading is occurring along the 
ROW is occurring in preparation 
for construction of the bike path. 
11/17/05 

-Activities were fairly well 
contained here. See additional 
sections for more information. 
10/12-11/10/05 
 
- Grading is ongoing at this 
time. 11/10/05 

-Pavers are being restored along 
the Broad St shoulder under the 
overpass and curbing is being re-
constructed. 11/17/05 

- Perform restoration measures 
along Broad St. when feasible 
when work here is complete. 
11/10/05 

 
 
 
Broad Street/ROW, 
Norwalk 
 
 
 
 
 
 
Broad Street/ROW, 
Norwalk 
 
 
 
 
 
 
Rt. 7, Norwalk 

- Trenchwork along Rt. 7 is 
essentially complete. 11/17/05 
 
-  Controls at the Merritt 
cloverleaf concrete washout were 
still well in place. 11/17/05 
 

-None at this time. 11/17/05 
 
-See erosion control and 
storage sections for additional 
information. 11/17/05 
 

- Silt fence is being removed from 
most areas as the street work is 
largely complete. Fence should be 
removed if the adjacent area has 
not been disturbed or if it has been 
seeded and mulched. 10/27-
11/17/05 

- If the road grade work causes 
further disturbance, the area 
must be restored with 
additional mulch. 10/27-
11/17/05 

- Silt fence has been pulled along 
the northern ROW edge due to 
good grass growth here. 11/17/05 
- A small washout was also noted 
along the southern ROW access 
drive with some sedimentation 
beginning to run over the silt 
fence. 11/10-11/17/05 
- The slope at the southern end of 
the ROW remains stable with very 
minor erosion even following 
rains. 11/17/05 

-None at this time. 11/17/05  
  
- The silt fence needs repair 
and the gully could be placed 
with stone if not already done 
so. 11/10-11/17/05 
 
- If necessary, place mulch 
and seed or less preferable, 
stone along the slope to further 
stabilize. 11/17/05 
 

 
Erosion and Sediment 
Controls  
(includes inspection within 
24 hours of a storm event) 
 
 
 
 
 
 
 
 
Bethel Educational Park 
 
 
 
 
 
 
 
Hoyts Hill Riser 
Transition Structure  
(Off Rt. 58) 

- Erosion controls have been 
removed from most areas but the 
sides of the access drive are well 
mulched or revegetated. 11/17/05 
 

- The area appears to be 
mostly stable at this time. 
11/17/05 
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- Most catch basins near the work 
areas are being consistently placed 
with either haybales or fabric and 
are well protected. 11/17/05 
 
 
 
-  Restoration along the roadway 
was noted in a number of 
locations. The slope adjacent to 
vault #8 (Lois Lane) could use 
seed and mulch. 11/17/05 

In general, contain slurry or 
mobile sediment to work areas 
and street sweep the road 
extent including the gutters, 
regularly and maintain 
controls on all catch basins 
and inlets. 11/17/05 
 
- Repair any areas of damaged 
silt fence or restore the edge of 
roadway with seed/mulch and 
remove the fence. 11/17/05 

 
- Erosion controls have been 
removed from the stream at Sara’s 
Way but grass is growing well 
along the slopes and haybales 
remain across the outlet swale.  
11/17/05  
 
- Silt fence should be retained at 
the stream and at the Putnam Park 
storage area near the pond as the 
yard is still being used 
occasionally. 10/27-11/17/05 
 
-The Sunset Hill Rd. storage area 
could use some silt fence 
maintenance. 11/10-11/17/05  

 
- Continue to monitor for 
complete restoration along the 
banks but the area is mostly 
stable. 11/17/05 
 
 
 
- None at this time. 11/17/05 
 
 
 
 
 
- Pull trench boxes back from 
the fence and repair near the 
stockpile. 11/17/05 

-The roadway and adjacent work 
areas are largely stabilized. 
11/17/05 
 

- None at this time 11/17/05 
 
 

 
 
 
 
Route 58 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Gallows Hill Road  
 
 
 
 
 
 
Rt. 107 (Lonetown Rd)  
 
 
 
 
 
 
 
 
 

 -Silt fence has been removed 
from along the road near the 
Redding Country Club as the area 
appears stabilized. 11/17/05 
 
- Active roadway repair work was 
ongoing. Catch basins appeared to 
be protected. 11/17/05 
 
- It has to be confirmed whether 
materials were still noted near 
Lois Lane. The bank cut area here 
should be restored with seed and 
mulch. 10/5-11/17/05 

-In general, monitor road work 
and make sure no soil is 
stockpiled. Restore the 
roadside if equipment causes 
disturbance during this phase. 
10/19-11/17/05 
 
 
 
- None at this time but restore 
when work is complete. 10/5-
11/17/05 
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Areas of Inspection Observation Recommended Action 

- The silt fence is well installed 
along most of the ROW  and 
grading in preparation for the 
construction of the bike path was 
ongoing. 11/17/05 
 
- Curbing and sidewalk 
installation was occurring along 
the roadway here. Restore any 
remaining areas with seed and 
mulch. 11/17/05 

- Continue to maintain silt 
fence where needed. 11/17/05 
 
 
 
 
-None at this time. Trenching 
activities are complete here. 
11/17/05 

- Catch basins remain protected in 
the vicinity of the railroad at the 
sidewalk repair. 11/17/05  
 

- The area is still contained. 
None at this time. 11/17/05 
 

 
 
 
Broad Street and ROW, 
Norwalk 
 
 
 
 
 
 
 
 
 
 
 
 
 
Rt. 7, Norwalk 

-Trenchwork is largely complete. 
11/17/05  
 
 
Booms at Norwalk Junction were 
removed as recommended. 10/27-
11/17/05 
 
- Merritt Cloverleaf concrete 
washout area controls were still 
well in place. With Rt. 7 work 
done, this area has limited 
remaining use from this project. 
11/17/05 

- Continue to sweep up 
leftover sediments as part of 
“good housekeeping”. 
11/17/05 
- None at this time. 11/17/05  
 
 
 
- None at this time. Keep 
controls maintained if it will 
still be used. 11/17/05 

 
Contaminated Soils  
 
 

-Soil disposal is no longer a 
major.  
component of the project as most 
areas of trench work are 
completed. Clean process was 
brought in to bring roadways to 
grade. All remaining soil work is 
still being handled as approved. 
11/7/05 

- All soils appear to be 
handled appropriately. 
11/17/05  
 
 

 
Adjacent Wetlands and 
Waterways 

-The stream near Sara’s Way off 
Rt. 58 remains clear and banks are 
free from erosion. 11/17/05 
 

- None at this time. Continue 
to monitor for final vegetative 
stabilization. 11/17/05 
 

 
Staging, Storage, and 
Parking Areas 
 
 
 
 
 

-The controls at the concrete 
washout near the Merritt 
cloverleaf remain well installed 
with no leaks were noted. 
11/17/05   
 
 
- The Redding Yard has very 

- This area looks very well 
contained. (This washout area 
is also used for other O&G 
projects). Continue to monitor 
and maintain if used any 
further for this project 
11/17/05 
- This area is not as highly 
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Areas of Inspection Observation Recommended Action 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

limited use from this project any 
longer but controls remain in good 
shape. 11/17/05 
  
- At the storage area off Rt. 58 
near the Putnam Park entrance, 
controls remain in good shape and 
the area has limited use. 11/17/05 
 
- The silt fence at Sunset Hill Rd. 
storage yard could use some 
maintenance as trench boxes have 
been placed too close. The area 
across from the country club 
could also use some repair. 11/10-
11/17/05 

used as it was previously in 
the project but is still under 
good maintenance. 11/17/05 
 
 
-Retain the silt fence here due 
to the proximity of the pond. 
11/17/05 
 
 
 
- Maintain fence as long as the 
areas are being used but it can 
be pulled if the storage areas 
are mulched/restored. 10/27-
11/17/05 
 

 
State species of concern, 
threatened and endangered 
species 

- No species of concern are 
located in the areas of 
construction. 

- N/A 

 
Vegetative clearing limits 
(including trees to save or 
danger trees noted) 
 
 

- Mulching of bare areas is 
ongoing and good restoration and 
grass re-growth is noted in a 
number of locations. When the 
areas are mulched and seeded, silt 
fence is being removed. 11/17/05 
  

- The D&M plan requires that 
disturbed areas to be left for 
more than 21-30 days before 
work returns here should be 
temporarily stabilized with 
mulch or seed within 7-14 
days.  
 

 
Dewatering 

- Dewatering discharge along the 
route from the O&G work is being 
directed to frac trucks or tanks due 
to concerns about the polluted 
soils. 7/21-11/17/05 
-Dewatering is usually only 
needed near duct proofing 
activities now that most trench 
work is complete. Dewatering 
from any work conducted by 
Mass Electric/Kiewit is directed 
back to the ground through 
controls. 10/27-11/17/05  

- It appears that the storage 
and disposal solution will 
continue due to concerns 
about the background 
pollutants in soils, even in 
those not considered 
contaminated. 7/21-11/17/05  
 

 
Blasting 

 
- No blasting is occurring in any 
areas at this time. 
 

 
- None at this time. 
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Spills and Material Storage 
 

- A report of any leaks or spills 
that reach the ground and occur 
during the week should be 
provided to BSC from internal 
project inspectors 6/15-11/17/05 
  
- In general catch basins, inlets 
and swales should continue to 
consistently be protected 
especially in any area with 
sawcutting activities. Efforts have 
been good at this point. 11/17/05 
 
- Absorbent booms have been 
removed from the Norwalk 
Junction site. 11/17/05 
  

- Continue to keep all vehicles 
maintained well (i.e. no 
apparent fluid leaks) if they 
will be used or stored on site.  
Check equipment status on a 
regular basis and keep spill 
kits on hand. Report spills 
immediately, even if they are 
being controlled. 
- The contractors should 
remain vigilant about securing 
and handling fuel and material 
containers. 
- Equipment and materials 
should not be stored in 
wooded areas unless it is 
designated for storage.  

 
 
 
 
 
 
Next likely scheduled  
inspection:                        Wednesday,  November 23, 2005     
                                                                                                                
 
I have personally examined and am familiar with the information submitted in this document and 
all attachments and certify that based on reasonable investigation, including my inquiry of those 
individuals responsible for obtaining the information, the submitted information is true, accurate 
and complete to the best of my knowledge and belief, and I understand that any false statements 
made in this document or its attachments may be punishable as a criminal offense in accordance 
with Section 22a-6 under Section 53a-157 of the  Connecticut General Statutes. 
 
Inspector’s Signature:            Diana Walden for Brian Sakidovitch 
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115kV (Broad Street): View of the edge of roadway restoration with installation of curbing 
following the trenching activities here. Pavers are being put back into place under the overpass. 

11/17/05 
 

 
115kV (Broad St. and ROW): View of the ROW with grading ongoing in preparation for the 

installation of the bike path in this area.  11/17/05 
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115kV (Railroad Jack and Bore). View of the remaining work in the vicinity of the J&B on Broad 

St. Sidewalk was being restored and excavation areas were brought to grade. 11/17/05 

 
 

115kV (Rt 58). View of restoration efforts typical along the roadway with seed and straw mulch. 
11/17/05 
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115kV: (Rt. 58 ) View of the storage yard at Sunset Hill Rd. Silt fence here could use some repair 
adjacent to the stockpile. (Photo from 11/17/05) 

 
 

115kV: (Rt. 58/Sara’s Way).The slopes adjacent to the stream have experienced good 
establishment of grass and silt fence was removed as a result. Haybale check dams remain across 

the outlet swale to the stream. 11/17/05 
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115kV (Hoyts Hill Transition Structure): Both photos show either side of the access drive leading 
to the transition structure. The areas have either been mulched or revegetation and silt fence was 

removed. (11/17/05) 

 

 
115kV (Bethel Ed. Park): Photo shows the northern portion of the ROW where the grass is 

growing in well and silt fence has been removed as a result.  11/17/05 


